Gunter, Jason

From: Kerri Sitler <ksitler@newfields.com>
Sent: Thursday, April 10, 2014 1:33 PM
To: 'Arthur Busch'; Cummings, Mark; Hedrick, Samantha K.; Hopkins, Larry; Gunter, Jason;

jonathan.garoutte@dhss.mo.gov; Van Horn, Julie; Lou Marucheau; Miller, Aaron;
Montgomery, Michael; Nations, Mark; Rangen, Kathy
Subject: Progress Report for January-March 2014, Halo Removal Action, St. Francois County, Missouri
Attachments: HaloQPR_2014-1st.pdf

Please find attached the progress report pursuant to U.S. EPA Docket No. CERCLA-7-2004-0167, Halo Removal Action,
St. Francois County, Missouri. If you have any problem receiving or reading the attached submittal please contact the
undersigned. ' :

Kerri Sitler

NewrFields

730 17th Street, Ste 925
Denver CO 80202
303-308-0942 direct
'303-294-0950 main line
www.newfields.com

D& NewFields
Perspeciive. Vision. Sohutions.

The material contained in this e-mail is intended for the named recipients only. It may contain privileged and confidential information. If you are not the intended
recipient(s) you must not copy or distribute, take any action in reliance upon, or disclose any details contained in the e-mail to any person. If you have received this
e-mail in error, please destroy (delete and remove from your server) it immediately and contact us at (303) 294 0950.
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VIA Email

April 10, 2014

Mr. Jason Gunter
Superfund Division
U.S. EPA Region VII
901 North 5™ Street
Kansas City, KS 66101

Re:  Quarterly Progress Report — January — March 2014
Halo Removal Action, St. Francois County, Missouri

Dear Mr. Gunter:
On behalf of the Respondents and pursuant to Paragraph 42a of the Consent Order for the
above referenced project, enclosed please find the Quarterly Progress Report for January
" through March 2014.

Please call Kerri Sitler or m);self if you have questions on this Quarterly Progress Report.
Sincerely,

NEWFIELDS

T Al

David R. Hinrichs, P.G.
Project Sampling Coordinator

Enclosure

www.NewFields.com 730 17‘!’ Street, Suite g2, Denver, Colorado 80202 T. 303.294.0950




QUARTERLY PROGRESS REPORT
January - March 2014

Halo Removal Action
St. Francois County, Missouri
U.S. EPA Docket No. CERCLA-7-2004-0167

I. ACTIONS PERFORMED OR COMPLETED THIS PERIOD

A. Quarferly Progress Report (October — December 2013) was submitted on January 10,
2014.

B. Haney Park will receive a follow-up seeding; currently awaiting conducive weather
conditions.

| ' y
IL. DATA AND RESULTS RECEIVED THIS PERIOD

None.

II: SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD

None.

V. PLANNED ACTIONS FOR NEXT QUARTER

Maintenance of Haney Park cover will be conducted on an as-needed basis.

V. CHANGES IN PERSONNEL
None.

VI. ISSUES OR PROBLEMS ARISING THIS MONTH
None.

'END OF QUARTERLY PROGRESS REPORT ;
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